

DE&I PMO

Defence Estate & Infrastructure

Horizontal infrastructure portfolio

141 projects - 24 Critical / 45 High / 72 Medium-Low

Base locations

Devonport

Priority

Critical

High

Medium

Low

Reporting month (as at)

Jun 2026

Jan 2024

Jun 2026

Portfolio demonstration piece.

Project counts and priority split reflect the 2025 Defence Estate Portfolio Plan; all schedule, cost, and risk figures are synthetic.

Defence Estate & Infrastructure — Horizontal PMO Dashboard

141 project portfolio · reporting as at 30 June 2026 · 9 of 141 projects selected

Executive Overview

Risk Management

Financial & Schedule

Total Portfolio Budget

\$89M

↑ 9 projects

Spend to Date

\$27M

↑ 30% of budget

Portfolio SPI

0.97

↓ -2.9% vs plan

Portfolio CPI

0.98

↓ -1.8% vs plan

Projects at Risk

4

↑ of 9 selected

Projects by priority

Budget by base location (\$M)

At-risk register — top 15 by budget

ID	Project	Base	Priority	SPI	CPI	Budget (\$M)	Status	
HI-001	Devonport HV Electrical Upgrade	Devonport	Critical		0.84	0.87	42.0	⬇ Behind
HI-074	Devonport Water Treatment Plant — Stage 2	Devonport	Low		0.93	1.00	7.0	⬆ At Risk
HI-134	Devonport LV Reticulation Renewal	Devonport	Medium		0.96	0.93	6.0	⬆ At Risk
HI-012	Devonport Comms Room Resilience	Devonport	High		0.94	1.01	4.2	⬆ At Risk

localhost:8501

1/1